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SUMMARY OF CONSTRUCTION PROJECTS

DALLAS COUNTY retimated o
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
001914" Fordyce — Sheridan P.E. 167 7 PE Only Programmed - - - -
Addt'l Rte.-Sec.: Cleveland 167-8; Dallas 167-9; Grant 167-10
012091" Hwy. 48 — Sheridan Bypass NEPA Study 167 9 Study Programmed - - - -
Addt'l Rte.-Sec.: Grant 167-10
012359 Hwys. 18, 63 & 167 (Sel. Secs.) (S) 167 7 Resurfacing Under Construction Jan. 2021  Late 2021 418 $532,416  31.86 $4,364,810
Addt'l Rte.-Sec.: Craighead 18-4; Grant 167-11; Jefferson 63-13
012376" Districts 3 & 7 Bridge Preservation (2021) (S) 79 6 Bridge Rehabilitation Under Construction ~ May. 2021 Mid 2022 0.17 $2,481,265 0.57 $8,529,349
Addt'l Rte.-Sec.: Various
012379 Specialized Bridge Deck Rehab. (2021) (S) 79 6  Bridge Rehabilitation Under Construction  Apr. 2021  Late 2022 0.06 $638,738 1.80 $19,162,121
Addt'l Rte.-Sec.: Various
070288 Fordyce — Hwy. 273 (S) 167 7  Major Widening Completed Dec. 2009  Oct. 2012 4.44 $26,657,368 444 $26,657,368
070289 Hwy. 273 — Peters Rd. (CR 24) (F) 167 7 Major Widening Completed Apr. 2013 Sep. 2015 3.04 $20,193,325 5.15 $34,209,087
Addt'l Rte.-Sec.: Cleveland 167-8
070291 Saline River — South (S) 167 9 Major Widening Completed Jul. 2012 Sep. 2016 3.91 $23,284,812 5.68 $29,106,015
Addt'l Rte.-Sec.: Cleveland 167-8
070321" Hwy. 273 — Hwy. 48 NEPA Study 167 7 Study Completed Nov. 2016 - $290,239 - $580,477
Addt'l Rte.-Sec.: Cleveland 167-8
070375 Alsobrook Slough Str. & Apprs. (S) 6  Structure & Approaches Under Construction  Jun. 2020  Mid 2022 0.10 $2,438,194 0.10 $2,438,194
070387 Jacinto — Hwy. 8 (Overlay) (S) 2 Resurfacing Completed Mar. 2012 May. 2012 428 $968,455 428 $968,455
070407 Hwy. 128 — South (Overlay) (S) 1 Resurfacing Completed Feb. 2014 May. 2014 5.10 $954,504 5.96 $1,109,888
Addt'l Rte.-Sec.: Ouachita 9-2
070411 Manning — East (Sel. Sec.) (Overlay) (S) 8 6 Resurfacing Completed Apr. 2014 Aug. 2014 4.80 $1,493,030 4.80 $1,493,030
070421 Hwy. 9 — West (Overlay) (S) 8 6  Resurfacing Completed Mar. 2016  Sep. 2016 5.00 $1,480,331 5.00 $1,480,331
070429" Fordyce Multi-Use Trail (TAP-15) (S) Enhancement Completed Apr. 2017  Sep. 2017 - $41,214 - $41,214
070441 Dalark — East of Manning (S) 8 6 Resurfacing Completed Jan. 2019  Jun. 2019 7.14 $2,011,184 7.14 $2,011,184
070445 Mentor St. — Hwy. 167 (Fordyce) (S) 79 6B  Resurfacing Completed Feb. 2017 May. 2017 191 $473,263 191 $473,263
070446 Hwys. 79 & 79B (Sel. Secs.) (S) 79 6  Resurfacing Scheduled Jan. 2022 8.94 $1-$3M 1210 $3-$5M
Addt'l Rte.-Sec.: Cleveland 79-7; Dallas 79-6B
070475" Fordyce Multi-Use Trail Ph. 2 (TAP-15) (S) New Enhancement Completed Jan. 2019 May. 2020 - $174,039 - $174,039
070483 Hwy. 8 — Hwy. 273 (S) 229 0  Resurfacing Sub. Completed Feb. 2020 Nov. 2020 4.87 $1,141,045 4.87 $1,141,045
070511 Creeks at LM. 0.10 & 1.10 Strs. & Apprs. (S) 9 3 Structures & Approaches Scheduled Apr. 2022 0.04 <$1M 0.04 <$1M
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

DALLAS COUNTY retimated o
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
070522" District 7 Sealing Program (2020) (S) 207 0  Sealing Programmed 4.15 <$1M 5769 $1-93M
Addt'l Rte.-Sec.: Various
070546 N. of Princeton — Hot Spring Co. Line (S) 9 3 Resurfacing Scheduled 2023 11.52 $3-$5M  11.52 $3-$5M
070547 Hwy. 9 — Hwy. 229 (S) 48 1 Resurfacing Scheduled 2024 4.90 $1-9$3M 4.90 $1-9$3M
070548 Hwy. 9 — Fordyce (S) 273 1 Resurfacing Scheduled 2024 15.25 $5-$10M  15.25 $5-$10M
A70007" District 7 Resurfacing Program (2021) (S) 7 5 Resurfacing Programmed 22.00 <$1M 8351 <$1M
Addt'l Rte.-Sec.: Various
C20002" Carthage Overlay (Se. Secs.) (S) Cs Resurfacing Completed Jun. 2016  Oct. 2016 132 $238,104 132 $238,104
C20003" Sparkman Overlay (S) Resurfacing Sub. Completed Jan. 2021 May. 2021 139 $312,302 1.39 $312,302
C20004" Carthage Overlay & Surfacing (S) CS Resurfacing Under Construction ~ May. 2021  Oct. 2021 1.13 $329,428 1.13 $329,428
C76001" Jet Asphalt & Rock Co., Inc. cs Resurfacing Completed Sep. 2013 Dec. 2013 2.20 $164,399 440 $328,797
Addt'l Rte.-Sec.: Cleveland CS
RX0008" Fordyce — Pine Bluff (P.E.) 79 6  PEOnly Under Construction - $0 - $0
Addt'l Rte.-Sec.: Cleveland 79-7/8; Jefferson 79-9
SA2032" Hwy. 8-Hwy. 229 (Overlay) (S) CR Resurfacing Completed Jul. 2012 Oct. 2012 2.66 $408,551 2.66 $408,551
SA2033" Dallas Co. Surfacing (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2013 Oct. 2013 2.00 $136,485 2.00 $136,485
SA2034" Dallas Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2013 Oct. 2013 1.80 $254,509 1.80 $254,509
SA2035" Dallas Co. Surfacing No. 2 (Sel. Secs.) (S) CR Resurfacing Completed Apr. 2015  Aug. 2015 243 $164,535 243 $164,535
SA2036" Hwy. 8-West (Base & Surfacing) (S) CR Resurfacing Completed Apr. 2015  Jul. 2015 1.50 $415,148 1.50 $415,148
SA2037" Hwy. 167-Hwy. 229 (Overlay) (S) CR Resurfacing Completed Aug. 2016  Oct. 2016 1.70 $233,555 1.70 $233,555
SA2038" Hwy. 273 - North (Overlay) (S) CR Resurfacing Completed Aug. 2017 Dec. 2017 - $257,438 - $257,438
SA2039" Dallas Co. Overlay No 2 (Sel Secs) (S) Resurfacing Completed Jun. 2018 Dec. 2018 - $184,255 - $184,255
SA2040" Hwy. 7 -EAST (Overlay) (S) Resurfacing Completed Sep. 2019  Nov. 2019 1.00 $243,266 1.00 $243,266
SA2041" Co. Rd. 33 Level & Reseal (S) CR Resurfacing Sub. Completed May. 2020  Sep. 2020 = $111,073 = $111,073
SA2042" Co. Rd. 16 Overlay (S) CR Resurfacing Under Construction Jun. 2021 Oct. 2021 0.80 $187,096 0.80 $187,096
SA7633" Dallas & Ouachita County Overlay (S) CS Resurfacing Sub. Completed May. 2020  Aug. 2020 = $97,261 = $194,522
Addt'l Rte.-Sec.: Ouachita CS
Totals For All Projects In Dallas County 109.58 $104,895,827
* Job not shown on county map.
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